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CAMS WEEKLY REPORT

12 November -~ 18 November 1977

The first of three specifications packages for CCI 171
(Accomplishments process rewrite) has been delivered to
COMIREX for concurrence. A formal design review is
scheduled for Monday, 21 November. Acceptance of this
revised design will signal the beginning of a major
coding and testing effort within A Division.

An intermediate release of software to CAMS data base
was made on Monday, 14 November. This software

provided COMIREX with emergency enhancements in response
to two CCI's.
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